
 

DRAFT ESTIMATED TIMELINE FOR ISSUANCE OF CANNABIS PERMITS* (11-13-2018) 
 

                                     SUBJECT TO RFP                                                                                               NOT SUBJECT TO RFP   

     (storefronts, cultivation & manufacturing in Ag Zones)            (all other commercial uses)     

DATE MAJOR MILESTONES 
 

DATE MAJOR MILESTONES 

November 13, 2018 Initial Board direction on selection criteria Nov / Dec 2018  
Election certified. Regulatory ordinances become 

operative. 

December 18, 2018 
Board review and approval of final selection process and Request 

For Proposals (RFP) document 
December 2018 

Applications for cannabis Land Use Permits (LUP) for 

non-RFP uses can be submitted 

Early January 2019 RFP issued January – June 2019 

Application reviewed for completeness then evaluated 

generally, input collected from affected agencies/MACs, 

CEQA, permit conditions developed, hearing before 

Zoning Administrator & land use permit issued. Appeals 

to Planning Commission and Board would add time. 

End of January 2019 

Letter of Intent Due (if # interested and qualified is less than cap, 

all interested parties would be invited to submit land use permit 

application without completing full proposal) 

June 2019 
Land use permit issued (best-case scenario assuming a 

complete application comes in almost immediately). 

End of February Full proposals due July 2019 
State license issued (assumes applying and processing on 

parallel track with State) 

March to May 2019 
Interdepartmental team reviews proposals and conducts 

interviews and site visits. 
August 2019 

Contra Costa County Health permit issued (assumes 

applying and processing on parallel track with 

Environmental Health) 

End of May 2019 

Invite selected applicants to submit applications for land use 

permits (many items required for application would already be in 

hand as part of response to RFP) 

 

June to October 2019 

Application reviewed for completeness then evaluated generally, 

input collected from affected agencies/MACs, CEQA, permit 

conditions developed, hearing before Zoning Administrator & 

land use permit issued. Appeals to Planning Commission and 

Board would add time. 

November 2019 
State license issued (assumes applying and processing on parallel 

track with State) 

December 2019 
Contra Costa County Health permit issued (assumes applying and 

processing on parallel track with Environmental Health) 

 

*Date estimates are close to best-case scenario and assumes complete applications are submitted promptly. This schedule assumes staff and applicant turn around are extremely rapid. 


